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Front Street | mprovement Project

Front Street Improvement Project (Pub Svcs/Eng

Div) — The contractor has completed the 6" week of
Stage 1 of the project (Market Street intersection to
Princess St), which is scheduled to last 4 months to
reach substantial completion up thru the 000 block.
TA Loving continues to make good progress on the
underground utility work, while effectively managing
traffic and pedestrian issues in the Market Street
intersection. Currently they are providing an average
of 90 hours of crew time each week. As the project
progresses, the City is working with the contractor to : :
stay on schedule and meet key milestones as well as pursuing opportunities to increase
efficiency and productivity.

This week the contractor completed finish work on the additional sewer and storm pipe
improvements in the 100 block of Market Street and was able to rebuild the road base and
pave the first layer of asphalt thru the intersection on Wednesday. The contractor will be
installing temporary striping and the City has already installed temporary parking signs,
including a temporary commercial loading zone (CLZ) in the 100 block of Market Street
to assist the local businesses during construction. A new traffic pattern notice was sent
out on Thursday to downtown stakeholders. During this period, the westbound lanes of
Market Street are open down to Water Street with no turns on Front Street and only
traffic from northbound Front Street can turn right onto
eastbound Market Street.

Next week, the contractor will continue working in the
south west quadrant setting new sewer manholes and
laying new water, sewer and storm piping. This work is
expected to wrap up by the end of next week. Around
that time, the contractor will also begin working on the
water main tie-ins and moving over to the southeast
quadrant of the intersection. The contractor is ordering . . Pt
the granite curbing materials, brick pavers and traffic control eqmpment in ant |pat|on of
starting some of this work soon.

The City continues to work with downtown stakeholders and business owners to address
concerns and support efforts such as artistic enhancements on the fencing. Also, the City
is working with property managers at 26 N. Front and 2 N. Front who are making



improvements and require sidewalk permits for temporary closures. More information
about the project can be found on the City’s website at www.wilmingtonnc.gov.




